Planning Standards Review - Project Timeline with key milestones

2018 → **2019** → **2020**

| Q1 | Q2 | Q3 | Q4 | Q1 | Q2 | Q3 | Q4 | Q1 |

Project update to Distribution Code Review Panel (×6)

Project Launch

Stakeholder Engagement Workshops

Open tender for Consultant Support

Publish
- Terms of reference
- Project Plan
- Stakeholder Engagement Plan

Stakeholder Engagement Updates

Consultant support
Review and compare Planning and Security of Supply Standards for ESBN and peer DNOs/DSOs across the world to determine industry best practice and provide recommendations on changes to make to ESBN standards

Stakeholder Engagement Workshops / Updates

Initial internal approval of new Planning Standards

CRU approval of new Planning Standards

Final internal approval of new Planning Standards

Research / Analysis / Information Collation / Development of new standards

Research
- Review and compare ESBN and peer DNOs/DSOs Planning and Security of Supply Standards and consider changes to ensure ESBN Standards are in line with industry best practice where possible
- EU network codes
- Member of ENA Security of Supply Working Group - revising the GB Security of Supply Standards

Analysis
- Analysis of research
- Analysis of consultant recommendations
- Analysis of topics raised by Stakeholders
- Analysis of revised ENA Security of Supply Standards

Information Collation
Gather results (from research and analysis, consultancy recommendations, other innovation projects and pilots) to ensure learning is captured in future Planning and Security of Supply Standards.

Development of new Standards
Development of proposals for new Standards

Stakeholder Engagement

Public Consultation

Review feedback from Public Consultation and take appropriate action

Publish
- New Planning Standards
- Implementation Plan including a list of changes to Standards and dates when they will be implemented